Design and Construction Cost of a Water Line Underneath I-75 in Bowling Green, Ohio by Goduto, V. & Atalah, Alan
Bowling Green State University 
ScholarWorks@BGSU 
Construction Management Faculty Publications Construction Management 
3-2013 
Design and Construction Cost of a Water Line Underneath I-75 in 
Bowling Green, Ohio 
V. Goduto 
Alan Atalah 
Bowling Green State University, aatalah@bgsu.edu 
Follow this and additional works at: https://scholarworks.bgsu.edu/construct_mgt_pub 
 Part of the Construction Engineering and Management Commons 
Repository Citation 
Goduto, V. and Atalah, Alan, "Design and Construction Cost of a Water Line Underneath I-75 in Bowling 
Green, Ohio" (2013). Construction Management Faculty Publications. 6. 
https://scholarworks.bgsu.edu/construct_mgt_pub/6 
This Conference Proceeding is brought to you for free and open access by the Construction Management at 
ScholarWorks@BGSU. It has been accepted for inclusion in Construction Management Faculty Publications by an 
authorized administrator of ScholarWorks@BGSU. 




The Design and Construction Cost of a Water Line underneath I-75 in 
Bowling Green, OH 
 
Victor C. Goduto, The City of Bowling Green, Bowling Green, OH  
Alan Atalah, Construction Management Department, College of Technology, Bowling Green State University, 
Bowling Green, OH 
 
ABSTRACT:  The City of Bowling Green, OH operates a water distribution system that delivers high quality water. 
The system operates optimally in a grid system; larger, “trunk water mains,” are installed in a grid pattern on the 
outer limits of the system with smaller lines branching from the larger lines. Almost all the residential, industrial, 
and commercial areas in Bowling Green were originally limited to the west side of I-75. However over the past few 
decades, these areas grew on the east side of I-75. Two 24” water mains crossed underneath I-75 at the central and 
south part of the city to provide water to the east side. These limit development in the north eastern section and 
subject the WWTP (located in that part) to an undue risk if any damage occurs in the central trunk. The installation 
of a 16” waterline underneath I-75 at the northern end will ensure fire protection for the existing industry and supply 
a second water source to the WWTP. Four construction methods are examined to cross the interstate with a new 
waterline: open cut with detouring traffic, postponing the installation until resurfacing the interstate to install the line 
by open cut, horizontal directional drilling, and auger boring. This paper examines the design and construction cost 
of the four potential methods of construction to install a 16” waterline underneath I-75. 
1. INTRODUCTION 
The City of Bowling Green located in Wood County in Northwest Ohio has a current population of approximately 
29,000. The City owns and operates its public utilities systems including a water treatment plant and water 
distribution system as well as a wastewater collection system and wastewater treatment facility. The City treats, 
distributes, and releases an average of 7 million gallons of wastewater a day and has a maximum capacity of 
producing 10 million gallons of potable water a day(The City of Bowling Green 2010). 
This paper examines a portion of the water distribution system that was constructed in less than an optimal format. 
Ideally, a water distribution system is set up in a grid format, which allows for optimized flow throughout the system 
(American Water Works Association 2003) (Alperovits and Shamir 1977). However, dead end lines occur; dead end 
lines have only one end connected to the grid. The City’s wastewater treatment plant (WWTP) uses city water in its 
treatment process; however, the wastewater plant receives water from a dead end water line. There is also a large 
industrial park that is served by the same dead end water line. This is a weak point in the water distribution system. 
If the current water line that serves the WWTP or industrial park fails, the WWTP and several large factories will be 
without water service. This could cause an overflow of raw wastewater into the environment, which is illegal and 
could cause flooding in residents’ homes. 
The proposed water line (shown in red in Figure 1) connects the dead end line on Dunbridge Road to the water line 
on Mercer Road creating a loop and a second feed to the wastewater treatment plant and industrial park.  The line is 
needed to meet increasing demands in the north east area. 
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Figure 1 Proposed Water Line Design is Shown in Red(Google Maps, 2012). 
This study attempts to evaluate the installation alternatives to the proposed line that close the loop and eliminate the 
dead end in the distribution system. Creating this loop significantly reduces the risk of interruption to water supply 
to theWWTP and Industrial Park, enhances the fire protection to areas currently lacking fire protection, and 
encourages future development in the area.   
2. RESEARCH METHODOLOGY 
The following steps outline the research methodology: 
• Investigate Ohio Department of Transportation (ODOT) policies for crossing under interstate highways 
with utilities and determine the requirements. 
• Calculate the size of the pipeline based on current and future water demand of the area where pipeline will 
be constructed. 
• Research and explore the pros and cons of four potential methods of installation. 
• Develop cost estimates from contractors, historical data, and estimating softwareand propose a method of 
installation. 
Shop drawings and specifications of similar projects were obtained from the Engineering Division in the City of 
Bowling Green to determine an adequate and acceptable means to cross the Interstate.  The authors explored and 
investigated the current water demands of the area and estimated possible future demands to determine the pipeline 
capacity.  The authors acquired subsurface information in the project area from the United States Department of 
Agriculture Natural Resources Conservation Service and historical data from the City of Bowling Green’s 
Engineering Division.  Four potential methods of pipeline installation were examined:open cut a trench to cross the 
Interstate by diverting traffic, horizontal directional drilling, or auger boring and jacking, and open cut during the 
interstate reconstruction.  
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3. FINDINGS AND RESULTS 
The soil in the project area consists of Hoytville Clay Loam and MermillAurand Complex. Hoytville Clay Loam is a 
clay type soil with limited permeability. Hoytville Clay Loam is present in nearly 92% of the project area. 
MermillAurand Complex is present in approximately 8% of the project area. MermillAurand Complex is also a clay 
type soil with limited permeability(Web Soil Survey, 2012).The soil report lists the two soil types present to eighty 
inches in depth. Since portions of the project may go deeper than eighty inches it would be helpful to know the soil 
content below that point. A review of previous projects and a visual inspection of the project site showed no 
presence of bedrock. (T. Sonner, Personal Communication, April 12, 2012).Using water-modeling software the City 
of Bowling Green’s Engineering Division determined that the desired pipe size is 16 inches (T. Sonner, Personal 
Communication, March 21, 2012). 
Requirements for Crossing an Interstate Highway 
According to theODOT’s Policy for Accommodation of Utilities which gives detailed guidance for the procedure of 
crossing state owned right of ways, horizontal directional drilling (HDD) or auger boring are acceptable methods for 
crossing the interstate(Ohio Department of Transportation, 2007). The final method to be approved will be a 
negotiated between ODOT and the City of Bowling Green. 
4. INSTALLATION METHODS 
The following four installation methods were considered for the project: 
• Open cut a trench and cross the Interstate by diverting traffic.  
• Construct and install the pipeline using trenchless technologies and cross the Interstate by means of 
directional drilling.  
• Construct the pipeline using trenchless technologies and cross the Interstate by jacking and boring (Auger-
bore).  
• Postpone the project and install the pipeline when road reconstruction is occurring allowing for an open cut 
installation while traffic is already diverted.  
Traditional Open Cut Method 
The first potential pipeline method of installation is traditional open cut. The advantage of traditional open cut 
construction is allowing the project to progress in a continuous fashion; the laying and backfilling of pipe allows the 
project to progress at a steady pace. The traditional open cut method is suitable for nearly all soil conditionsexcept 
for oozing mud and running sands. (Washington, Trench and Excavation Support Options And Excavation Slope 
Design 2012) 
 
Open cut trenching can be dangerous and the walls of the trench have to be supported or sloped. If the contractor 
slopes the trench, a larger work area is required, and more material has to be excavated, increasing the cost of the 
project (Washington, Trench and Excavation Support Options And Excavation Slope Design 2012). Returning the 
area to its original condition is labor intensive and may require workers to return to the site several times. 
Furthermore it has been documented that the cutting of asphalt paving and subsequent repairing of asphalt paving 
significantly reduces the lifespan of the pavement.(Shahin & Associates Pavement Engineering 2002).  
 
Horizontal Directional Drilling 
The second examined pipeline installation method was horizontal directional drilling (HDD). The entire project or 
portions of the project, could be installed using the HDD method. HDD was initially used in the installation of 
telecommunication lines but is now used to install pipelines of up to forty-eight inches in diameter(Abraham, Baik 
and Gokhale 2007).  The advantages of HDD are many such as: no interruption of traffic flow, minimal surface and 
subsurface disturbance, and little if any surface restoration after project completion. HDD is a surface launched 
process not requiring drive pits or reception pits, which can significantly reduce project costs. However, pits may be 
required to connect existing utilities to newly installed utilities(Abraham et al.) 
The cost of HDD is quite competitive when compared to traditional open cut installation. Consideration must be 
given to the depth of installation when utilizing HDD. As the depth increases the cost of HDD becomes more 
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competitive when compared to the cost of open cut trenching. When there is limited accessibility to the installation 
site, HDD can be used where traditional methods are prohibited or impractical.  
HDD is not without its limitations, intersecting utilities pose problems for HDD, placing constraints on the depth of 
installation. If other utilities cross the path of the HDD machine, the new installation may have to be placed at an 
undesirable depth. There is also the possibility of surface heaving and subsidence. The installation requires high-
pressure slurry to assist in constructing the borehole for pipe pullback. If the soil is of insufficient strength to 
withstand the pressure, surface heaving can occur. Furthermore, the pressure and high flow rates of the slurry can 
also cause soil to erode causing voids resulting in subsidence (Baik 2003).  
Horizontal Auger Boring 
The third examined method is to install the pipeline by traditional open cut and auger bore under the interstate. 
Auger boring is a trenchless technique, which employs a cutting head that is rotated and attached to augers within a 
casing. The operation requires the excavation of a jacking pit and a receiving pit. The boring equipment, which 
includes the auger boring machine, augers, and cutting head, is located in the jacking pit.  The receiving pit accepts 
the casing as the auger-boring machine drives the casing under the obstruction. Vertical alignment is controlled by a 
water level and horizontal alignment control can be somewhat limited(Abraham et al.) 
 
Auger boring has its advantages. Auger boring casings can range in size from four inches up to sixty inches. Typical 
drive lengths range between forty feet and three hundred feet. Site restoration is only required at the boring and 
receiving pits. Auger boring is particularly useful in unsuitable soils, cobbles and boulders as large as one-third the 
size of the casing can easily be handled and removed from the casing. A major advantage of auger boring over other 
trenchless methods is the casing acts as the borehole eliminating the possibility of cave-ins during the boring 
process. (Abraham et al.) 
 
Auger boring may not be the most practical method when line and grade are important. Auger boring requires a 
substantial investment due to the variety of casing sizes, which require many different sized cutting heads and 
augers; therefore, increase costs. Setup and bore pit excavation can also be more costly than other trenchless 
methods due to the forces required to drive the cutting head, casing, and auger(Abraham et al.). 
Postpone and Install During Road Reconstruction 
Postponing the project and installing the pipeline during road reconstruction is a viable method of installation worth 
exploring. There is a high possibility that ODOT will reconstruct the Interstate in the near future and add a third lane 
in both northbound and southbound lanes of travel. The pipeline could be installed by means of open cut while the 
road is being rebuilt and traffic is already diverted. The pipeline could be installed and incased in a concrete casing 
rather than a steel casing, which is normally required. This may save a substantial amount of funds, in the initial 
project.  
5. ESTIMATED QUANTITIES AND COSTS FOR THE PROJECT 
Quantities were estimated for the project by obtaining historical bid data from the City of Bowling Green’s 
Engineering Division. Two bid tabulations were used to obtain estimates, Gypsy Lane Water Line Extensions 
Phases One and Two. These two bids were used due to their similarity to the proposed project. There are few 
connection points and there is no asphalt cutting required. The project also has an auger-boring estimate contained in 
the bid. Hydrant assemblies were obtained from the Gypsy Lane Water Line Extension Phase Two. 
Prices-not available from historical data-were estimated using RS Means. RS Means is a construction estimating 
software program that allows the user to estimate a variety of construction projects using current pricing. Projects 
are broken down into material, equipment, and labor. Data was also acquired by obtaining estimates from 
contractors.  
This project requires the installation of approximately 5,700 feet of sixteen-inch water line. Sixteen-inch DR18 
polyvinylchloride (PVC) pipe was the selected pipe for installation. The Interstate crossing consists of a total of 
three hundred linear feet with eighty linear feet of asphalt. There are also two connection points at each end of the 
project requiring a transition fitting to connect two differing pipe materials. A separate estimate was used to price 
the transition couplings and their installation.  
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The cost of the project is broken down into two phases: the open cut portion of the project and the crossing at the 
interstate. The most practical way to complete the project would be to install the pipeline by means of open cut and 
then perform one of the four methods discussed to cross the interstate.  
Project Estimate Traditional Open Cut Installation 
Since the project is in a relatively remote area, the material removed from the trench can be stored near the project 
and placed back in the trench. Below is an estimated cost of installing the 16-inch water line by traditional open cut. 
Table 1 shows the open cut portion of the project minus the open cut, backfilling, and compaction of the interstate, 
which was calculated using RS Means. 
 
Table 1. Open Cut Estimate Less the Interstate Crossing 
Quantity UNIT DESCRIPTION Unit Cost Total Cost 
5,700 LF 16" Waterline $66.62   $  379,730  
2,400 SY Seeding and Mulching and Topsoil $1.87   $      4,490  
9 EA Fire Hydrant Assembly, Type A $4,753.53   $    42,780  
5 EA 16" Butterfly Valve in Manhole $7,220.00   $    36,100  
2 EA New Waterline Connection to Existing $11,618.00   $    23,240  
1 EA Install Valve and Plugged Tee $2,400.00   $      2,400  
1 EA 2-inch Blow off $1,460.00   $      1,460  
1 LS Dust Control $330.00   $          330  
1 LS Clearing and Grubbing $4,160.00   $      4,160  
1 EA Air Release Valve Assembly, $2,255.35   $      2,260  
   TOTAL  $  496,950  
 
Table 2 shows the estimated cost of removing and re-installment of the asphalt pavement and sub-grade of the 
Interstate. This estimate was obtained by using RS Means.  
 
Table 2.Removal of Asphalt and Installation of Sub-grade Estimate using RS Means. 
Qty Description Unit Cost Total  
27.00 Demolish, remove pavement & curb, remove bituminous pavement, 4" 
to 6" thick, excludes hauling and disposal fees 
$8.90  $240  
27.00 Demolish, remove pavement & curb, remove bituminous pavement, 4" 
to 6" thick, excludes hauling and disposal fees 
$8.90  $240  
72.00 Excavating, trench or continuous footing, dense hard clay, 1 
C.Y.excavator, 6' to 10' deep, excludes sheeting or dewatering 
$5.25  $380  
251.00 Fill by borrow and utility bedding, for pipe and conduit, crushed stone, 
3/4" to 1/2", excludes compaction 
$40.50  $10,170  
251.00 Compaction, 4 passes, 12" lifts, towed vibrating roller $0.99  $250  
27.00 Base course drainage layers, aggregate base course for roadways and 
large paved areas, stone base, compacted, 3/4" stone base, to 12" deep 
$14.40  $390  
27 Asphalt Paving, plant mixed asphaltic base courses for roadways and 
large paved areas, bituminous concrete, 10" thick 
$38.50  $1,040  
27 Plant-mix asphalt paving, for highways and large paved areas, wearing 
course, alternate method for developing paving costs, 3" thick, no 
hauling included 
$82.50  $2,230  
20 Public Storm Utility Drainage Piping, drainage and sewage, 
corrugated HDPE, type S, bell and spigot, with gaskets, 18" diameter, 
excludes excavation and backfill 
$19.95  $400  
  Total $15,330  
 
Paper TM1-T6-02 -6 
Finally, a cost estimate was developed to accommodate traffic diversion. Required distances for delineation devices 
and signage for single lane closures on interstate highways was determined using, “ODOT’s Manual for Uniform 
Traffic Control Devices” (Ohio Bureau of Traffic Engineering 1999). The unit costs in Table 3 below were acquired 
from Safeway of Perrysburg Ohio, who specialize in renting traffic control devices. 
 
Table 3.Estimated Cost for Traffic Control Devices 
Quantity Item Unit Minimum Days Unit Cost Total Cost 
21 Barrels EA 7 $0.65  $96  
7 Sign Stands EA 7 $3.60  $176  
2 Set up / Take down EA   $400.00  $800  
1 Arrow Board EA 7 $20.60  $144  
1 48" X 48" Sign Road Work Ahead EA 7 $2.60  $18  
1 48" X 48" Right Lane Closed Ahead EA 7 $2.60  $18  
1 48" X 48" Left Lane Closed Ahead EA 7 $2.60  $18  
1 48" X 48" Taper Graphic EA 7 $2.60  $18  
1 48"X 48"  Reduced Speed  EA 7 $2.60  $18  
1 Construction Zone Fines Doubled EA 7 $2.60  $18  
1 End Road Work EA 7 $2.60  $18  
    TOTAL  $1,344  
 
The total estimated cost to perform the project by means of traditional open cut would be: $548,733.04 
Project Estimate Using Horizontal Directional Drilling 
In an interview with Dustin Schlachter of S & S Directional Boring Limited, a cost of $95.00 per linear foot was 
quoted with an additional emergency contingency charge of $30.00 per linear foot in case of road heaving or 
settling. Below in Table 4 is the estimated cost of the project using horizontal directional drilling to install High 
Density Polyethylene Pipe.  
Table 4.Horizontal Directional Drilling Estimate. 
Quantity UNIT DESCRIPTION Average Unit Cost Total Cost 
5,400 LF 16" Waterline $66.62   $359,750  
2,400 SY Seeding and Mulching and Topsoil $1.87   $4,490  
300.00 LF Horizontal Directional Drilling HDPP Pipe $125.00  $37,500  
9 EA Fire Hydrant Assembly, Type A $4,753.53   $42,780  
5 EA 16" Butterfly Valve in Manhole $7,220.00   $36,100  
2 EA New Waterline Connection to Existing $11,618.00   $23,240  
1 EA Install Valve and Plugged Tee $2,400.00   $2,400  
1 EA 2-inch Blow off $1,460.00   $1,460  
1 LS Dust Control $330.00   $330  
1 LS Clearing and Grubbing $4,160.00   $4,160  
1 EA Air Release Valve Assembly, $2,255.35   $2,255  
   TOTAL  $514,460  
 
For comparison purposes an estimate of the directional drilling portion of the project was developed using RS 
Means. Below in Table 5 are the unit costs and total costs for horizontal directional drilling. Boring pits are included 
in the estimate in case the desired angle of drilling cannot be obtained. 
Table 5. Directional Drilling Estimate developed through RS Means. 
Qty Description Unit Unit Cost Total 
1 Directional drilling, mud trailer per day Day  $885.00   $885  
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Qty Description Unit Unit Cost Total 
1 Directional drilling, large equipment to 1000', minimum charge, clay & 
soft sandstone, up to 12" dia, excluding cost of conduit 
Ea.  $995.00   $995  
1 Directional drilling, large equipment to 1000', not to exceed 12" dia, large 
unit setup per drill, excluding cost of conduit 
Ea.  $775.00   $775  
2 Directional drilling, large equipment to 1000', not to exceed 12" dia, large 
unit mobilization to site, excluding cost of conduit 
Ea.  $1,550.00   $3,100  
300 Directional drilling operation, large equipment to 1000', per linear feet, 
gravel, sand & silt, up to 12" dia, 100' minimum, excluding cost of 
conduit 
L.F.  $13.81   $4,142  
320 Water supply distribution piping, piping HDPE, butt fusion joints, 40' 
lengths, 16" diameter, SDR 21 
L.F.  $63.50   $20,320  
  Totals  $100.72   $30,217  
 
RS Means will only estimate the cost of directional drilling of a twelve-inch pipe. In order to convert the price to 16-
inch pipe, the cost of the directional drilling operation is increased by 78% (162/122) based the area ratios of the two 
diameters; i.e. the cost /LF for the drilling operation is increased from $7.80/LF to $13.81/LF.The subtotal cost is 
$30,217.  If we add $30.00 /LF emergency contingency, the total cost to perform the directional drilling is 
$130.7/LF. And total cost of $39,217. 
In order to obtain drilling fluid costs, the Baroid Industrial Drilling Company was consulted. In order to 
accommodate a 16-inch pipe several back reaming passes must be made. Below in Table 6 are the costs calculated 
for drilling fluid materials. 
Table 6.Drilling Fluid Mix Needed for Directional Drilling Operation. 
Size of Hole 












$10.00 per 50 
lb 
Cost of Easy Mud 
Gold at $150.00 per 
10lb. 
Cost of Penetrol 
per Half Quart 
per 100' at $60.00 
a Gallon 
6 432 194 $38.88 $64.80 $22.50 
12 1,296 583 $116.64 $194.40 $22.50 
20 1,728 778 $155.52 $259.20 $22.50 
28 4,608 2,074 $414.72 $691.20 $22.50 
16" pipe  810 365 $72.90 $121.50 $22.50 
Subtotals 8,874 3,993 $725.76 $1,331.10 $90.00 
    Total Cost $2,146.86 
    Total Unit Cost $7.16 
The total estimated cost from bid tabulations, contractors estimate, and drilling fluid = $514,459.12 + $2.146.86 = 
$516,605.9 
Project Estimate Auger Boring 
The project estimate for crossing the interstate by means of auger boring was calculated in the same manner as the 
previous two methods. Table 7 shows the estimated cost of the interstate crossing performed by the auger-boring 
method using Bid Tabulations. 
Table 7. Auger Boring Estimate from Bid Tabulations 
Quantity Unit Description Unit Cost Total Cost 
5,400 LF 16" Waterline $66.62   $359,750  
2,400 SY Seeding and Mulching and Topsoil $1.87   $4,490  
300 LF 30" Steel Casing Pipe, Jack and Bore $604.50   $181,350  
9 EA Fire Hydrant Assembly, Type A $4,753.53   $42,780  
5 EA 16" Butterfly Valve in Manhole $7,220.00   $36,100  
2 EA New Waterline Connection to Existing $11,618.00   $23,240  
1 EA Install Valve and Plugged Tee $2,400.00   $2,400  
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1 EA 2-inch Blow off $1,460.00   $1,460  
1 LS Dust Control $330.00   $330  
1 LS Clearing and Grubbing $4,160.00   $4,160  
1 EA Air Release Valve Assembly, $2,255.35   $2,255  
   TOTAL  $658,310  
Below in Table 8, is the estimated cost of auger boring using RS Means. The estimate includes driving and receiving 
pits as well as dewatering and sheet piling.  
 
Table 8.Cost of Auger Boring RS Means Estimate. 
Qty Description Unit Unit 
Cost 
Total 
110 Excavating, trench or continuous footing, common earth, 1 C.Y. 
excavator, 10' to 14' deep, excludes sheeting or dewatering 
B.C.Y. $5.10   $560  
110 Backfill, structural, common earth, 80 H.P. dozer, 50' haul, from existing 
stockpile, excludes compaction 
L.C.Y. $1.31   $140  
300 Horizontal boring, roadwork, 1/2" thick wall, 36" diameter casing, 
includes casing only, 100' minimum, excludes jacking pits or dewatering 
L.F. $560.00   $168,000  
10 Dewatering, pumping, 8 hr., attended 8 hours per day, 3" centrifugal 
pump, includes 20 L.F. of suction hose and 100 L.F. of discharge hose 
Day $885.00   $8,850  
500 Sheet piling, steel, 22 psf, 15' excavation, per S.F., left in place, excludes 
wales 
S.F. $26.50   $13,250  
  Totals   $636.02   $190,810  
 
The slight difference in the cost per linear foot for the auger bore using RSMeans is due to the slightly larger casing. 
The total cost to install the project by auger boring from bid tabulations = $658,309.12 
Postpone the Project 
Postponing the project and having the water line incorporated into the design of the highway reconstruction may 
lower the overall cost. If ODOT were to pick up the cost of traffic diversion and remove the asphalt and sub-grade, 
the City may pay the cost to install the water line across the highway.  Once the water line was installed, it could be 
encased in concrete. Below in Table 9 is the open cut portion of the project including the highway crossing minus 
the asphalt and road sub-grade estimate. 
Table 9. Open Cut Estimate Less the Interstate Crossing. 
Quantity UNIT DESCRIPTION Unit Cost Total Cost 
5,700 LF 16" Waterline $66.62   $379,730  
2,400 SY Seeding and Mulching and Topsoil $1.87   $4,490  
9 EA Fire Hydrant Assembly, Type A $4,753.53   $42,780  
5 EA 16" Butterfly Valve in Manhole $7,220.00   $36,100  
2 EA New Waterline Connection to Existing $11,618.00   $23,240  
1 EA Install Valve and Plugged Tee $2,400.00   $2,400  
1 EA 2-inch Blow off $1,460.00   $1,460  
1 LS Dust Control $330.00   $330  
1 LS Clearing and Grubbing $4,160.00   $4,160  
1 EA Air Release Valve Assembly, $2,255.35   $2,260  
   TOTAL  $496,945  
 
An RS Means estimate was developed to establish the cost of encasing the water line in concrete and filling the 
trench with a suitable granulated fill. Compaction is also included in the estimate. Below in table 10 is the estimate 
to install the concrete and fill the trench with granulated fill.   
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Table 10. Estimate to Install Concrete Casing and Backfill. 
Qty Description Unit Unit Cost Total 
85 Structural concrete, ready mix, normal weight, 3000 psi, 
includes local aggregate, sand, Portland cement and water, 
delivered, excludes all additives and treatments 
C.Y. $99.55   $8,460  
167 Compaction, 4 passes, 12" lifts, riding, sheeps foot or wobbly 
wheel roller 
E.C.Y. $0.77   $130  
167 Compaction, riding, vibrating roller, 4 passes, 12" lifts E.C.Y. $0.53   $90  
   Total  $15,440  
The total cost to postpone the project would be: $512,387.47 
6. CONCLUSION 
Table 11 shows the total costs of all methods and the total cost per linear foot and the cost per foot to cross under the 
highway. 
Table 11.Total of all Methods Estimated. 
Method Total Cost Cost per Foot Total Cost per 
foot to Cross I-75 
Auger Boring $658,309.12  $115.49 $604.50  
Horizontal Directional Drilling $516,605.98  $90.63 $134.50  
Postpone the project $512,387.47  $89.89  $57.47  
Open Cut $512,286.51  $89.87 $173.44  
 
The total cost of a project is difficult to predict; there are many different variables that can and do occur between the 
prediction of a future project and the bid award. These estimates give a good indication of what a project of this 
scope might cost to complete at present time using one of the four methods discussed. 
7. CHAPTER 5 CONCLUSION AND RECOMMENDATION 
The purpose of the project was to analyze and examine the design and installation of a water line project for the City 
of Bowling Green Engineering Division. The installation of the new water line is a viable project that can be 
completed and will improve the quality of water and improve the water distribution system’s performance.  
Recommendation 
The least expensive method of installing the water line is the open cut method. However, open cutting across 
Interstate 75 does not seem likely. The next least expensive method at $89.89 per linear foot is to postpone the 
project and install the water line when the highway is being reconstructed. The timing of this method may not 
coincide with the needs of the community. It has recently been discovered that the construction of a new water tower 
is being designed near the project area. Therefore, this project may be expedited, which makes the horizontal 
directional drilling more attractive.  Horizontal directional drilling across the interstate is the next least expensive 
method at $90.63 per linear foot. Furthermore, when indirect costs, such as Social Costs, which this paper does not 
address, are considered a trenchless method is more desirable. ODOT may be convinced to allow the water line to be 
constructed without a casing making this the most economical way to complete the project. 
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• Ohio Department of TransportationPolicy for Accommodation of UtilitiesPolicy for Accommodation of 
Utilities2007http://www.dot.state.oh.us/districts/D10/Right_of_Way_Permits/Documents/Manuals/Utilities%20
Manual.pdf 
• Shahin & Associates Pavement EngineeringAnalysis of Impact of Utility Cuts on Rehabilitation Costs In Santa 
Cruz County, CAhttp://www.dpw.co.santa-cruz.ca.us/Operations/trenchcutfeereport.pdf 
• The City of Bowling GreenWater Distribution & Wastewater Collection - Water 
Distribution2010http://www.bgohio.org/departments/utilities-department/water-distribution-wastewater-
collection/water-distribution 
• Trench and Excavation Support Options And Excavation Slope Design 
http://www.pdhcenter.com/courses/g111/g111.htm 
• Trench and Excavation Support Options And Excavation Slope 
Design2012http://www.pdhcenter.com/courses/g111/g111.htm 
• Web Soil SurveyWeb Soil Survey2012http://websoilsurvey.nrcs.usda.gov/app/WebSoilSurvey.aspx 
 
 
